A

Washington State
'7’ Department of Transportation

Field Note Record

Contract No. |Station Mile/Line: C/s

9390 PROJECT LIMITS US I-82/1-90

Staked by Date Work Started Date Work Completed Date

N/A 6/5/2019

Calculated by Date Checked by Date Inspector Date
Gregory F. Bivins E. Knudson Gregory F. Bivins 8/21/19
8/22/2019 8/26/2019

TRAFFIC CONTROL SUPERVISOR
L.S.

Contract Price for Bid Item #38 = $57,960.00/ Total working days of project = 70
57,960.00 / 70 = 828.00 x 16 days/worked.
828.00 x 16 = $13,248.00

Ok to Pay Group 1 @ $2,942.43
Ok to Pay Group 2 @ $10,305.57

See Attached Spreadsheet for Back-up.

BID ITEM #38

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0038 TRAFFIC CONTROL 8/20/2019 L.S. 294243 112 EK 08/29/19 4
SUPERVISOR
0038 TRAFFIC CONTROL 8/20/2019 L.S. 10305.57 113 EK 08/29/19 4
SUPERVISOR
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